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Preparation for shipment
• SciBar (Kyoto)

– Main part (scintillator)
 Packing was done.

– Detector components (PMT, elec. etc)
    Packing was done.

• EC (Rome and Kyoto)
– Main part (lead&fiber module)
 Container is designing

        (production of container: ~1 week)
– Detector components (PMT, elec. etc)
 Packing was done.



Preparation for shipment (cont’d)

• Cost estimations from three companies;
– American Overseas Transport (AOT)
– Nippon express
– Hitachi transport system

• To minimize cost, several types of shipping
methods (air/sea freight etc) are being
considered.

• Procedure for customs
– In process with help of FNAL and KEK (US-Japan

office)



Transportation Methods

• Sea:  [Tokyo]boat[Seattle]truck[FNAL]
• Air:    [Narita]plane[O’Hare]truck[FNAL]
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Cost of transportation

• SciBar
– Cost of transportation from KEK to US port

(Seattle/O’Hare): KEK-side money (US-JP)
– Cost of transportation from US port to

FNAL: FNAL-side money (US-JP)

• EC
– Cost of transportation of EC (main part and

its components): Support by Rome group



Shipping Plan
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Cost estimations

Seattle-FNAL:
Now estimating

Tokyo-Seattle:
820k yen (~$6.8k)

Components
(by sea)

O’Hare-FNAL:
Now estimating

Seattle-FNAL:
2.5M yen (~$21k)

Narita-O’Hare:
1.5M yen (~$13k)

Tokyo-Seattle:
2.2M yen (~$18k)

Cost

Components
(by air)

Main part
(by sea)

SciBar

Detector

Seattle-FNAL:
Now estimatingComponents

(by sea)

Tokyo-Seattle:
884k yen (~$7.4k)

Main part
(by sea)

EC



Schedule
• SciBar main part

– Tokyo to Seattle:
• May(JP)  June(US)

– Seattle to FNAL:
• June (Seattle)July (FNAL)

• EC main part & EC components & SciBar
components
– Tokyo to Seattle:

• May/June (JP)  June/July (US)

– Seattle to FNAL:
• June/July (Seattle)July/Aug (FNAL)



Summary
• SciBar and EC are ready to ship.

– Packing is basically done.
– Shipping preparation for customs is in process

with help of FNAL and KEK.
• Cost & budget

– Cost estimations are available
– SciBar: KEK to a US port  KEK side (US-JP)

a US port to FNAL  FNAL side (US-JP)
– EC: all shipment will be supported by Rome group

• Schedule
– SciBar main part arrived at FNAL: July
– EC & SciBar components arrival: July - Aug



Outlook

• Details of shipment is fixed soon
– Schedule
– Cost


